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Problem

A new, more efficient Discover platform configuration has been proposed by the Discover support team in conjunction with SET.
The current hardware configuration needs modification to comply with that plan. Since the demand for physical resources on phobos
far outweighs the needs on olympus, the disk drive on olympus should be moved to phobos. This was discussed with Ron Best of

R N\ ay 4/24/9%

Proposed Solution
Move disk drive from olympus to phobos.

Impact Analysis:

Organizations Affected: BOO [ Contracts [ ] ECS Chiet Eng [] Fos [ M20 [
Procurement [ Qo [ Rel. Dev [x] Rel. A [] Rel.C [] SCDO Arch. [3]
Science Off ] Security [] Subcontret [] Sys. Eng [x] wsxcobr{ O

Cost: None [x] Small ] Medium [] Large [

(Not exceeding $100,000) ($100,000 to $500,000) {Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months
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